# Project Update Dashboard – Government Approvals

Day 48 of 60

FFIC Approvals on time

- **Project Objective**: To secure various government approvals from various authorities
- **Project Time**: 60 business days starting from April 1st
- **Project Updates**:
  - FFIC approvals are on time as per the plan
  - Approved documents heading to verification office for sign off
  - 5 of 8 tasks assigned to this week were completed
  - 3 tasks from this week and 4 tasks remaining are to be completed next week
- **Project Risks**:
  - Resource unavailability next week may cause delays if alternate resource is not made available
  - Budget is exhausted by $6200 More finances may be needed next week
- **Next Steps**:
  - Seek alternative resource for next week
  - Complete 7 tasks by next week

# Project Update Dashboard - Mobile App

## Iteration 4

## Next Product Release: Tomorrow

- **Project Objective**: To develop a mobile app for potential and existing customers of SoliD
- **Project Time**: Iteration 4 is completed and is bound to release tomorrow as per the plan. Iteration 5 will start after the user feedback from beta users
- **Project Updates**:
  - Bugs and issues are fixed from last release
  - Positive feedback from beta users
  - with product owner's approval, iteration 4 will go live tomorrow
- **Project Risks**:
  - No known risks by the end of iteration 4 completion
- **Project Next Steps**:
  - Iteration 5 starts day after the release of iteration 4
  - Beta users to try out the iteration 4
  - Extension of product to regular user base
  - Keep monitoring the bug reports by beta users for iteration 4 till the release of iteration 5