SoliD Project Management Approach Proposal

Global Approvals Project

Project Needs

- Approval is required from various government entities
- Timelines are tight
- Cost management is required
- Rework and missed deadlines are costly and risky

Project Approach

- Plan driven planning with waterfall methodology is recommended.
- Cost planning is recommended before the start of the project.
- Various government entities are to be listed by legal team before the start of the project.

SoliD Mobile App Project

Project Needs

- Brand identity and projection in the market is necessary.
- Brand awareness needs to be built before launch
- Simple and user-friendly app needs to be developed for younger user base

Project Approach

- Agile methodology to iterate and correct the app details as per user inputs is recommended
- Launch of beta version of the app is recommended soon to gather user inputs
- Agility in terms of app development and change implementation with minimal to no errors is recommended as per the demand of cost